
CIC tt : 99EPA SUPERFUND VOUCHER FOR TRANSFERS
BILLED DATE 01--MAR-2005 BETWEEN APPROPRIATIONS AND/OR FUNDS
CUSTOMER ORDER NUMBER DW96941975 (AR 37-1)

(DIAMOND ALKALI (TA RI/FS) BZ694
(EPA 530

D.O.VOUCHER NO. BU VOUCHER NO.

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

BILL NO. PAID BY CHECK NO.

PAGE NO. 001

COLLECTION VOU. NO.

ACCOUNTS OF

27028246
PARTIAL « 26 01-FEB-2005 THRU Ol-MAR-2005

BILLING OFFICE (SEND REMITTANCE TO):

USACE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002
ATTN

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA

LINE ITEM MOA

CONTRACT - OUTSIDE GOVERNMENT
INHOUSE - LABOR
INHOUSE - LABOR
INHOUSE - LABOR

000000

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 G5 08 2416 848 012975 96231
$12,187.96

DESCRIPTION

TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

SUBTOTAL

PAYMENT DUE DATE 31-MAR-2005

PARTIAL AMOUNT PAID

PAY THIS AMOUNT

512,187.96

$718.32
$3,437.59
$1,421.31
$6,610.74

$12,187.96

$.00

$12,187.96

*
0

fl .

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

$3,756,000.00
SI,323,243.11
$1,311,055.15

$12,187.96
$. 00
$.00
$. 00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE.
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

SDMS Document

90630
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Progress Report for EPA Region II

Site:

Bill No.:

Diamond Alkali, Operable Unit 3, Passaic River Study Phas
Expansion, New Jersey

27028246

Partial #26

IAG No.:

NWK

Reporting From:
Period: Feb 1,2005

DW96941975 (BZ694) IAG
Award Date: 9/24/02

To:

Mar 1,2005

•e: RI/FS OU3

IAG Expiration Date:
12/31/07

EPA RPM

Alice Yeh

Other Corps

N/A

USAGE PM

Elizabeth Buckrucker

| Work Performed

THsPeriod • Project progress conference call with EPA/MPl; held 1 , 1 5 and 28 Feb 05. HydroQual and Battelle personnel

participate and provide status of their work during this call.

• Traveled to NY I -4 Feb 05 for team meetings. Attended Project Delivery Team meeting held 2 Feb 05.

• On 3 Feb 05, attended the Modeling Progress Meeting at HQI offices. Team personnel from EPA, Corps, MPl,

HQl and Technical Advisory Committee (TAC) were present. The purpose of the meeting was to discuss each

of the individual models and comments received from the TAC members. HQl presented each model and the

comments received then presented their response and approach planned to respond accordingly. Several

technical discussions over specifics of each model were discussed and generally, a consensus was reached on

how to proceed. Procedures for how the Modeling Consensus Meeting would be conducted were also discussed

so agency and TAC personnel would be infonned prior to having the consensus meeting.

• On 4 Feb 05, attended the Modeling Plan Consensus Meeting was held at EPA offices in NY. Members from all

agencies, stakeholders, and PRPs attended. A pre-meeting was held with MPI, HQl and TAC members. The I

purpose of the meeting was for HQl to present an overview of the model plan and components and present 1

significant comments. A lengthy open discussion occurred to address model components, significant

assumptions, the use of the model in risk assessment and feasibility study, interactions of the Passaic and

Newark Bay models and other very model specific issues.

• Received Earl Hayter's comments on the Draft Model Plan on 6 Feb 05. Forwarded these to MPl on 8 Feb 05, and

based upon E. Hayter's comments/serious concerns noted to MPl that the contract requirements had not been

met in preparation of this Model Plan. Further noted that MPI had not conducted their QC review as specifically

required by the contract. Numerous discussions were held the week of 7 Feb 05 concerning the plans for

correcting this document and best process on how to accomplish this work. It was decided that a meeting would

be held on 8 March 2005, to discuss in detail E. Hayter's comments and HQI's plans for correcting the

document. It was also determined that changes to the document would be at no additional cost to the
government.

• On 8 Feb 05, forwarded Earl Hayter several historical documents for his information and review.

• On 1 0 Feb 05, received the "pre- final" cost proposal from MPI. Performed final check of this proposal and

provided comments to M PI on 16 Feb 05. Discussed these comments with Len Warner on 22 Feb 05.

Anticipate final proposal to be submitted in early March with award occurring during the next reporting period.

The delay is based on the number of proposal revisions required to finalize and correct all details.

• On 1 5 and 1 8 Feb 05, had discussions with Len Warner, resulting in preparation of an interim WVN allowing MPI

to immediately proceed on many tasks which will be awarded with the next contract modification.

• On 16 and 17 Feb 05, prepared an interim ACASS (performance evaluation) on MPI for Task Order 001 1.

Submitted that to the Corps Contracting Officer Representative for his comments and approval.

• On 22 Feb 05, received the MPI QC comments on the Draft Modeling Plan. Coordinated these with E. Hayter for

his response in consideration of these comments.

• Received invoice from MPI during the reporting period and have had discussions concerning their tracking of the

technical support budget. Currently awaiting more documentation on this item prior to making payment.

10F8
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Progress Report for EPA Region II

WakPeriamed This

Period-corf.

On I Mar 05, participated in the Data Type/Data Users Meeting held with MPI, HQI and Battclle.

On I Feb 05, the Final HASP was submitted and posted on PREmis for final review and approval. Coordinated for

PREmis access to Cotps-NY reviewer (Raymond Lo) and provided hard copy to Corps-KC reviewer (Andrea

Pouliot). Final back check of document currently underway.

Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for IAG -

1975. A copy of the spreadsheet for the IAG is attached.

Began consolidating the overall cost of work conducted to date and comparing this to original estimates and

assumptions prepared by EPA. This comparison will assist EPA in reviewing actual cost vs. planned cost and

examining the assumptions made and possibly revisiting those for applicability. (This was on hold during month

of February - other priorities took precedence.)

Meetings TKS Period Telephone conference call; Progress Meetings - 1, 15 & 28 Feb 05; EPA/COE - K.C/MPI/HQI/BAT.

Project Delivery Team Meeting, 2 Feb 05; all project stakeholders invited

Modeling Plan Progress Meeting; 3 Feb 05; EPA/COE-KC and NY/OMR/MPI/HQI/TAC

Modeling Plan Consensus Meeting, 4 Feb 05; all project stakeholders invited

Data Type/Data Users Meeting; I Mar 05; MPI, HQI, BAT and COE- K.C.

Key Contact

M3fc*>A

(DO*

Prior to 1 Jan 03 - See IAG DW96941915 for milestones completed.

6 & 14 Jan 03 - Contract Negotiations with MPI - WAD 3.

11 Mar 03 - Task Order 0011 awarded for $325,262.00; WAD 3.

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPI; WADs 4 & 5.

1 Dec 03 - Task Order 0011 /Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

12 Dec 03 - Contract Negotiations with MPI - WAD 6.

2 Feb 04 - Task Order 0011 /Modification 3 awarded for $94,236 (obligated); WAD 6

29 Apr 04 - Task Order 0011/Modification 4 awarded for $155,206 (obligated); to continue work on WADs 4-6.

17 May 04 - WVN/ATP approved allowing MPI to shift funds into FSP for fall field sampling effort planning.

27 Aug 04 - Task Order 0011 /Modification 5 awarded for $ 1,313,167.00 (obligated) to continue work on WADs 4-6.

13 & 14 Jan 05 - Contract Negotiations with MPI - WADs 4-7.

WAD 1 Work:

• WAD has been closed and is awaiting final contract modification for closure.

WAD 2 Work:

• WAD has been closed and is awaiting final contract modification for closure.

WAD 3 Work:

• During the reporting period minor website maintenance occurred.

WAD 4 Work:

• Participation in telephone conference calls as noted above. Preparation of Progress Reports, Budget Schedule Forecast
and invoices.

• On February 2,2005 a Project Delivery Team (PDT) Meeting was held at the USACE NY District offices in lower
Manhattan. Topics of discussion included: a presentation on deep soil mixing/in-situ sediment stabilization, the status of
the 2004 USACE bathymerric survey data, preparation of the Work Plan/FSP Volume 1 and the January 27th meeting
with DESA, Site Recon Round 2, FSP Volume 3 status, the upcoming modeling plan meeting, revision of the PAR,
development of a water quality monitoring program for the dredging pilot, progress with the CIP and community
interviews, and a proposal to assemble a number of small work groups to allow PDT members to review and comment
on specific project tasks in detail.

20F8
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Progress Report for EPA Region

• On February 7, 2005 Community Interviews were held with the following individuals at the Clifton Public Library in
Clifton, NJ: Mary Shaughnessy, Bloomfield Third Riverbank Association; Glenn Carter, Planning Director, City of
Passaic; Mario Tucci, Brian Intivola, Mike Naughton, Passaic River Rowing Association; Sondra Barguero, Anita
Ghanooni, Immigration and American Citizenship Organization; Cara Monkowski, WMA4 Watershed Ambassador.
Interviews were conducted by David Kluesner, Elizabeth Butler, USEPA; Carolyn Vadino, USAGE; Ann Rychlenski,
Elke Muzikar, MP1. Draft notes were posted to PREmis on February 11, 2005.

• On February 9, 2005 a Community Interview was held via telephone with Rev. Fletcher Harper of Green Faith, Trenton,
NJ. Also participating in the call were: David Kluesner, Alice Yeh, Elizabeth Butler, USEPA; Ann Rychlenski, MPI.
Draft notes were posted to PREmis on February 11, 2005.

• On February 9, 2005 MPI submitted a revised Negotiated Cost Proposal to USACE/USEPA to request funding for field
activities, modeling work, risk assessment work, and associated project management activities for the upcoming year.
This was submitted based on discussions with USAGE.

• On February 11, 2005 a Community Interview was held via telephone with Abigail Fair of the ANJEC. Draft notes
were posted to PREmis on February 24, 2005.

• On February 17, 2005 a Community Interview was held at the USEPA Region 2 offices; New York, NY with Michelle
McBean, Executive Director of Future City, Inc. Draft interview notes were posted to the Digital Library on PREmis on
February 24, 2005.

• Malcolm Pimie is analyzing community interview notes for common threads, and preparing final interview notes

WAD 5 Work:

Throughout the reporting period, work continued on preparation of the following planning documents: the Draft Work
Plan, Draft Field Sampling Plan Volume I, and the Draft QAPP (including the project DQOs).

On February 3, 2005 a Modeling Plan Working Session was held at HydroOual's offices in Mahwah, NJ to discuss the
Passaic River modeling plan. Topics of discussion were: individual model components (hydrodynamic modeling;
sediment transport modeling; fate and transport modeling; bioaccumulation/food chain modeling) and significant
assumptions; model development sequence; DQOs/data collection and analyses; and summary of modeling objectives.

On February 4, 2005 a Modeling Plan Consensus Meeting was held at the USEPA Region 2 offices in New York, NY to
discuss the modeling plan for the Passaic River and Newark Bay projects. Topics discussed were: program context of
modeling; modeling plan overview presentation (modeling objectives, relationship to CARP, modeling components and
framework, overview of significant comments and TAC discussion); open discussion (topics included: modeling goals
relative to CARP; individual model components and significant assumptions; model development sequence; use of
model in risk assessment and feasibility study; compatibility with WRDA and NRD modeling goals; interactions
between Passaic River and Newark Bay; selection of chemicals to be modeled; data requirements for calibration and
relationship to DQOs; uncertainty of model calibration and prediction; parameterization and coefficient selection; model
grid size and structure; data usability; tracing of contaminants such as mercury).

On February 7, 2005 John Logigian and Alice Yeh met at the Diamond Alkali Site (80-120 Lister Avenue, Newark, NJ)
to look at potential use of the site as a field staging area for Passaic River field investigations. During the site tour, it was
determined that the Diamond Alkali site would not be appropriate for use as a staging area. John Logigian identified
available building space in a corporate park in East Rutherford, NJ that may be suitable for use as a field staging area and
is discussing this option with the agencies. MPI has received a lease from the building management company, and
MPl's legal and real estate groups are currently reviewing the lease for terms and conditions.

On February 10, 2005 the following field activities occurred. Buoy 1 was pulled up and the field crew performed
equipment maintenance. The top microlite will be used for water column sampling, so only the bottom microlite and
Acoustic Doppler Current Profiler (ADCP) were deployed. Buoy 2 was pulled up for maintenance; the bottom Optical
Back Scatter (OBS) connector was broken, so it was sent back to Coastal Leasing Company for repair. Due to the loss
of tide (i.e., the boat draft was too shallow), Buoy 2 was not redeployed.

On February 11, 2005 the field crew returned to Nereid Boat Club to complete buoy maintenance work, but could not
gain access to the boat club until 5:30pm. Tom Robinson (MPI) went to the boat club to meet the EPA boat captain to
get the boat out of the club gate.
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On February 1 1. 2005 a conference call was held between MPI and Battelle to discuss efforts regarding 3D mapping of
historical sediment data. The purpose of this conference call was to evaluate the 3D maps of historical sediment data
produced by Battelle and their applicability/utility for developing field sampling plans. Discussions will continue
throughout the next reporting period to detennine the most effective way to continue with regard to this task.
Participants were: Len Warner, Neven Kresic, Amy Atamian, Cindy How, MPI; Tom Gulbransen, J. Hicks, S. Nabor,
Battelle.

On February 11, 2005 project team members from Battelle and MPI discussed comments regarding QC Tables via
teleconference. Don Gunster will review additional action levels recommended by NOAA and NJDEP to detennine
whether they would change any of the proposed reporting levels listed in the Action Level Table.

On February 15, 2005 a conference call was held between Malcolm Pirnie, Battelle, and HydroQual to discuss tasks and
goals associated with the upcoming preliminary geochemical and historical data analyses. Participants included: Ed
Garvey. Lisa Szegedi-Greco, Len Warner, Neven Kresic, Solomon Gbondo-Tugbawa and Bruce Fidler - Malcolm
Pimie; Don Gunster and Betsy Barrows - Battelle; Tom Gallagher - HydroQual.

On February 22, 2005 a Modeling Plan consensus meeting was held at Malcolm Pimie Fair Lawn, NJ office to discuss
issues related to the Modeling Plan for the Passaic River and Newark Bay projects. Topics discussed were: fundamental
modeling issues (Passaic River vs. Newark Bay, EFDC vs. CARP model); modeling plan resubmittal strategy; data
needs for the model (geotechnical sampling, high-resolution cores, sedflume vs. Gust microcosm); framework for
collaboration during model development (oversight of all parties involved); and client expectations for the work forward.
Participants included: Neven Kresic, Clifton Bell, Ed Garvey, Solomon Gbondo-Tugbawa, Len Warner, Bruce Fidler
and Lisa Szegedi-Greco - Malcolm Pimie; Tom Gallagher, Ed Garland, Jim Fitzpatrick and Robin Landeck Miller -
HydroQual.

From February 23-25, 2005 project team members conducted field activities to retrieve data from moorings and replace
instrument batteries. On February 23, 2005 the boat launch site was not accessible, the Nereid Boat Club gate was
locked, and no member of the boat club could be contacted to gain access. Therefore, attempts were made to conduct
the field activities the next day. On February 24, 2005 moorings 1, 2, and 3 were retrieved, data was downloaded, and
fresh batteries were installed. Mooring 3 was stuck/lodged on something in the river, and the mooring could not be
pulled up by hand. The mooring was finally retrieved by using the USEPA boat to pull the mooring free. On February
25, 2005 water column samples were collected and shipped to the laboratory on Monday, February 28,2005 for
TSS/VSS (to calibrate DBS), POC, DOC, and DO analysis.

CERCLA and WRDA project team members worked together to develop a geophysical survey scope (including side
scan sonar and sub-bottom profiling) for subcontractor implementation. Using the scope for surveying work from FSP -
Vol. 3, CERCLA team members began integrating the scope for ground-truthing and collaborated with modelers on
requirements for other surveying activities.

On February 28, Malcolm Pimie submitted a revised geophysical survey scope (using text from FSP — Vol 3) to the
agencies for review. This effort was charged to the Draft Final WP/FSP — Vol 1. since no funding exists for the
CERCLA team to specifically modify this document (and WRDA funding is not available).

On March 1, 2005 a Data Type/Data Users meeting was held at Malcolm Pimie's office in Fair Lawn, NJ. The purpose
of the meeting and subsequent conference calls was to discuss analytical data needs for the Passaic River project (and by
extension, the Newark Bay RJ/FS TSI sampling effort and oversight activities) and to achieve consensus on field
program needs for geochemistry, modeling, and risk assessment. Topics discussed included: objectives; draft decision
trees for dynamic work plan; data type/data users discussion (geotechnical program, geophysical program, high
resolution coring, low resolution coring, pore water sampling, mudtlat sampling, and water column sampling);
laboratory data types (screening data, standard analysis); historic data evaluation; and schedule. The meeting also
initiated updates/revisions to geophysical survey program description in FSP - Vol. 3 based on iterative discussions with
partner agencies, modelers, and survey subcontractors. Supplemental geophysical program elements were developed,
such as ground truth sediment coring. Lastly, additional changes to the hydrodynamic sampling work plan were initiated
to address changes to the sediment experiment elements, in consideration of and accommodating comments of new
USEPA modeling program reviewer on the data collection program relative to modeling needs.

Malcolm Pimie provided tables for HydroQual and Battelle to fill out with regard to data needs for various technical
aspects of the project (e.g., sediment transport modeling, ecological risk assessment); feedback was requested by March
8. Malcolm Pimie asked HydroQual and Battelle for review and input to the draft decision strategy diagrams by March
8. Malcolm Pimie asked Battelle for input to the laboratory scopes of work. Malcolm Pimie asked HydroQual for input
with regard to geotechnical parameters. Malcolm Pimie agreed to send CD-ROMs of TSI's Remedial
Investigation/Work Plan documents to HydroQual.
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Battclle

• Battelle and MP! continued discussions regarding Method Detection Limits and risk Action Levels. Following
additional communications between MPI and Battelle, revisions of the Action Level Table were transmitted to Malcolm
Pimieby Battclle.

• On 14 February 2005, Battelle received authorization to begin resolving comments regarding the Pathways Analysis
Report (PAR).

• Battelle received a request from Jim McCann (MPI) to assist in preparation of QC Tables, following Pimie's format,
covering !ow-MDL analyses using NOAA NS&T methods for semi-volatiles, PAHs, PCBs, and selected metals.
Battelle worked with Jim McCann to assist in preparation of QC Tables (following MPI's format), covering low-MDL
analyses using NOAA NS&T methods for semi-volatiles, PAHs, butyltins. and selected metals. Draft QC Tables were
delivered on February 7, 2005; however, development of the tables led to additional discussions of the appropriateness of
some of the reporting levels, particularly those that were selected in the absence of action levels.

HvdroQual

• For the Draft Modeling Plan, HydroQual reviewed comments provided by the TAG and constructed a matrix of TAC
and Agency comments. HydroQual held internal meetings to formulate technical responses to these comments. For the
Modeling Plan Working Session and Consensus Meetings, HydroQual prepared an agenda (with MPI) and coordinated
logistics for these meetings.

• HydroQual began conducting shaker analyses of collected sediment samples at the company's laboratory. HydroQual
also began basic analysis of data collected from initial phases of the study.

WAD 6 Work:

During the reporting period, work continued on creating the field application that will be utilized for the project field
activities. This included discussions between IT and sampling personnel as well as a review of existing wireless
technology currently available in the study area.

Ongoing routine maintenance (updating news items, etc.) occurred on ourpassaic.org. MPI reviewed materials sent by
USEPA for inclusion on the website. These materials were edited and provided to USEPA for approval prior to moving
into development and production.

Projected Work, Meetings Milestones through next FY.

Afarrafve Work Plans, Field Sampling Plans and associated documents are in various stages of completion. This field
planning will continue in 2005 with sampling planned to begin in July 2005.

Continued updating and coordination of the integrated CERCLA/WRDA schedule and input from each agency

PM for activities to ensure coordinated team progress.

MPI is continuing to work on options for a location, including ranking of potential locations, where long term

river access may be established to support future fleldwork. Neried Boat Club declined consent to access

extension on 18 February 2005.

Continuation of Bi-weekly Progress calls.

Continuation of Passaic PM and PDT Meetings with appropriate parties.

Modeling Plan Meeting scheduled for 8 March 2005.

Sampling Work Group meeting scheduled for 10 March 2005.

KeyMkstanes Anticipate award of contract modification in March 2005. Delays for this due to numerous proposal revisions and
discussions concerning the work.

Mobilization and fieldwork start planned for July 2005.

1975_BILL 26- 2005_FEB_PASSAIC.DOC
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Issues

Techncal: Long-term river access for 2005 tleldwork and beyond - effort to secure location still underway.

WES Sedflume study will require rescheduling for spring of 2005. Other geophysical surveys (to be conducted by

OMR) are necessary to assist in facili tating selection of sediment core sampling locations. Timing and sequencing of

these events is very aggressive to meet projected fieldwork mobilization dates.

A policy discussion and decision is needed to determine whether analytical RLs must be below baseline contaminant

levels.

Quality Control performed by MPI on their work products has not been evident on many recent submittals. An interim

performance evaluation has been prepared to formally document this performance and these issues have been discussed

with MPI. Specific expectations have been discussed with MPI to raise their level of performance and the quality of

their documents.

SctecUb: The schedule overall length is an issue of concern and there is interest in steps that can be taken to reduce the overall

length of the study.

Minor delays in some work products based on sequencing and receipt of information from partner agencies; however,

the overall field mobilization dates have not changed.

Future funding needs for continued work into the next calendar year are being detemiined.

MPI has encountered several actions that have required additional funds (river access, additional management

coordination among WRDA/CERCLA team, hydrodynamic field effort coordination/logistics); funds will be

reallocated to cover these actions in the upcoming contract modification. The communication has exceeded initial

projects and will be increased to account for the extra meetings. These have been addressed and are included in the

upcoming contract modification.

Continued discussions have occurred with MPI concerning their tracking of funds and the appropriate manner in which

to charge work to specific line items instead of using the project technical support budget.

1AG Summary

Amendment Funding

USAGE Direct Fund Cite Amend # Date USAGE Direct Fund Cite Total IAG

1,000,000

50,000

156,000

1 ,500,000

50,000

1,000,000

0

0

0

0

0

0

Initial

1

2

3

4

5

9/24/02

9/1 1/03

4/15/04

8/11/04

9/17/04

12/21/04

-

-

-

-

•

"

-

-

-

-

-

-

$ 1,000,000

$ 1,050,000

$ 1,206,000

$ 2,706,000

$2,756,000

$3,756,000

Note: Technical Assistance IAG; Procurement total = $875,000; Personnel = SI 75,000
Amendment 2 - allocation of funds is: Procurement total = SI ,081,000; Personnel $125,000.
Amendment 3 - allocation of fimds is: Procurement total = $2,381,500; Personnel = $274,500
Amendment 4 - allocation of funds is: Procurement total = $2,431,500; Personnel = $324,500.
Amendment 5 - allocation of funds is: Procurement total = $3,331,500; Personnel = $424,500
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Expenditures: USAGES.CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description

Contract - Task Order 00 1 1

Contract - Task Order
0011/Mod2NMCI

Contract - Task Order
00 11 /Mod 3

Contract - Task Order
0011/Mod4

Contract - Task Order
00 11 /Mod 5

Contract Dollars Available

Kansas City Corps In-House
Labor/Travel

Superfund M&S Fee

Totals

Funds For Activity

$ 325,262.00

$ 502,836.00

$ 94,236.00

$ 155,206.00

$1,313,167.00

$940,793.00

$ 424,500.00

$ 3,756,000.00

Funds Disbursed
This Month

$0

$0

$0

$0

$0

$0

$12,187.96

$0

$ 12,187.96

Funds Disbursed
To Date

$ 325,262.00

$ 502,836.00

$ 94,236.00

$ 155,206.00

$52,312.64

$0

$184,415.49

$ 8.974.98

$ 1,323,243.11

Funds Remaining

$ 0

$ 0

$ 0

$ 0

$1,260,854.36

$ 940,793.00

$231,109.53

$ 2,432,756.89

Note 1: Task Order 001 I/Mod 1 was administrative in nature; date extension and small change in fee/work structure of dollars (total dollars did not change).

Contract Obligations/Deobligations Plan (FY03/FY04/FY05 estimates)

Contract

DACW41-02-D-0003
DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

Planned Obligation

$300,000
$1,000,000

$500,000

1 ,200,000

$900,000

$1,500,000

Date

1/31/03
12/1/03

1/2/04

4/29/04

7/30/04

2/15/05

4/30/05

Total Funds Obligated Task Order 001 1

Actual Obligation

$325,262.00
$502,836.00

$94,236.00

$155,206.00

$1,313,167.00

$2,390,707.00

Date

3/11/03
12/1/03

2/2/04

4/15/04

8/27/04

Notes

New task order awarded; Task Order 001 1 (WAD 3).
Total negotiated amount is $1,187,91 1.00 of which
$502,836.00 was obligated (WADs 4 & 5).
Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)
Incremental funding to continue work on WADs 4-6
as previously negotiated.
Task Order modification for 2004 fieldwork and FSP
and associated document preparation.
Funding to finalize fieldwork documents and
planning/preparations. Delay due to number of
proposal revisions; anticipate award in March 2005.
Estimate of potential fieldwork sampling cost tor
spring/summer sampling (may obligate
incrementally).

"*

IAG Scope of Work Summary (block 13 of IAG)

Base IAG: This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996)

IAG Amendment #1 and #4 Scope of Work Summary (block 13 of IAG)
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This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers - Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPA ID: NJD980528996)

I AC Amendment #2 and #3 Scope ot" Work (block 13 of I AC)

This amendment obligates an additional $156,000 (#2) 1,500,000 (#3) of Special Account Funds to the Engineers- Kansas City District to perform
activities in support of RI/FS at the Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site(EPA ID: NJD980528996)

Project Delivery Team

Name

Beth Buckrucker

Trudy Shannon

1 Robert Nunn
Ed Bristow

Const* Wbnrefcn

(816)983-3581
Cell: (8 16) 695-5797

(816)983-3822
(816)983-3837
(816)983-3583

RtiSfXXKJUty

Project Manager

Contract Specialist
Contracting Officer
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EfizaBeth Buckrucker
Project Manager
816-983-3581

Date: April 12, 2005
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"Ill NUmDer=> 3 

~em Jan.04 

Travel Expenses 0.00 

other: Reproduction Servi ces/MIPRs for Labor 150.00 

Departmental Overtlead 1,698.21 

GeneraVAdmlnistrative Overhead 1,074.24 

Labor 4,296.87 

SUperfund M&S Fee 

USACE Labor: monthly 7,219.32 

Cumulative USACE Labor: 86,248.79 

lAG Funding Received/Personnel: 

lAG Funding Rece ived/Contract: 

Contracts Awarded 

Contract Disbursements: monthly (Invoiced/Paid) 41 ,654~ 28 

Cumulative Contrl!.ct Dlsbusements 136,991 ~27 

Cumulative Invoiced; labor and contract 223,240.06 

Rem aining lAG$$ 135,653.21 

4.000.000 

3,500,000 

3,000,000 

t:! 2.500,000 

.!!! 1.000,000 
0 
Q 1,500,000 

1,000.000 

500llll0 

~ "' ~ "' ~ . ~ 

lAG 1915 & 1975 Summary _Feb 05.xls 

14 ,. 
Feb-04 Mar.04 

0.00 1,571 .50 

0.00 0.00 

2,095.78 2,471.74 

1,114.81 1,314.81 

4 ,459 ~ 13 5 ,259~06 

7,669.72 10,617.11 

93,918.51 104,535.82 

94,236.00 0~00 

0.00 155,264.33 

136,991 .27 292,255.60 

230,909.78 396,791.22 

33,747.49 23,130.38 

LOWER PASSAIC RIVER RESTORATION PROJECT 
DW96941975; BZ694 

USACE/Contract Expenditures 
and 

Projected Expenditures 

FY04 
6 8 9 20 2 

Apr-04 May-04 Jun-04 Jul-04 Aug-04 Sep-04 

0.00 1,326.55 679.30 378.30 1,349.55 

0.00 0 .00 0.00 

2,075.73 1,458.03 935.80 934.63 18~30 671 .09 

1,126.30 840.02 524.90 497.15 9.73 356.98 

4 ,505.08 3,359.97 2,099.53 1,988.57 38.93 1,427.85 

7,707.11 6,994.57 4,239.53 3,798.65 66.96 3,805.47 

112,242.73 119,227.30 123,466.83 127,265.48 127,332,44 131 ,137.91 

149,500.00 

156,000.00 1,350,500.00 50,000.00 

155,206.00 1,313,1 67.00 

107,278.1 4 61 ,573.74 114,071 ~34 55,527.66 55,943.21 23,532.48 

399,533~ 74 461 , 107~ 48 575,178.82 630,706.68 686,649.89 710,182.37 

511,776.47 580,334.78 698,645.65 757,972.16 813,982.33 941,320.28 

16,217.27 9,232.70 4,993~ 17 1,194.52 187,960.56 234,155.09 

Lower Passaic River Restoration Project 

22 23 ""~ 
Oct-04 Nov-04 Dec-04 

1,320.20 1,331 .05 

415.23 693.36 

2,660.98 2,503.45 2,402.46 

1,126.41 1,035.08 993.34 

5,162.51 4,814.32 4,620.15 

10,270.10 8,768.08 10,040.36 

141,408.01 150,176.09 160,216.45 

100,000.00 

900,000.00 

110,683.72 0.00 308,986.55 

820,866.09 820,886.09 1,1 29,852.64 

962,274. 10 971,042.18 1,290,069.09 

223,884.99 215,116.91 1,205,076.55 

2_0 

J an-05 

1,338.80 

3,198.61 

1,322.50 

6,151.17 

8 ,974.98 

20,986.06 

181 ,202.51 

0.00 

1 '1 29,852.64 

1,31 1,055.15 

1 '1 84,090.49 

Thru : 1 Mar 05 
Partial Bill #26 

26 

Feb·05 Totals 

718.32 18,354~50 

0.00 2,646.09 

3,437.59 44 ,272.91 

1,421 .31 22,919.66 

6 ,61 0~74 96,222.33 

0.00 8,974.98 

12,187.96 

193,390.47 193,390.47 

424,500.00 

3,331,500.00 

2,390,707.00 

0~00 1,129,852.64 

1,129,852.64 

1,323,243.11 

1,171 ,902.53 

!- cumulative Contract Disbusements ...,_Cumulative Invoiced; labor and contract -+-cumulative USACE Labor: - lAG Funding --USACE Projection 

8 "' f ~ "' ~ 

1 ol 1 

Months 

Updated: 11 Apr 05 
Expenses shown for CY 2004/2005 


